
User Beam Mode Schedule  2021/I
(Final: Approved EDMB 433, 17 December 2020; modified 23 June 2021)

Jan. 2021 Feb. 2021 Mar. 2021 Apr. 2021 mai 2021 juin 2021 juil 2021

1 1 5 7/8 + 1 1 M D T 1 1 7/8 + 1 1 Buffer 1

2 2 M D T 2 M D T 2 7/8 + 1 2 M D T 2 7/8 + 1 2 7/8 + 1

3 3 3 3 (196+4mA) 3 M D T 3  3 (196+4mA)

4 1 4 4 Uniform 4 4 4 7/8 + 1 4 27

5 5 7/8 + 1 5 (200mA) 5 14 5 28x12+1 5 (196+4mA) 5 M D T

6 6 (196+4mA) 6 6 M D T 6 (125+3mA) 6 23 6 M D T

7 7 7 10 7 7 (H) 7 M D T 7

8 8 6 8 M D T 8 Uniform 8 8 8 7/8 + 1

9 9 M D T 9 M D T 9 (200mA) 9 19 9 9 (196+4mA)

10 10 M D T 10 10 10 M D T 10 Uniform 10

11 2 11 11 11 15 11 PSS 11 (200mA) 11 28

12 12 7/8 + 1 12 16 b 12 M D T 12 12 12 M D T

13 13 (196+4mA) 13 (32mA) 13 13 4 b 13 24 13

14 Start-up 14 7 14 14 7/8 + 1 14 (16mA) 14 M D T 14

15 M D T 15 M D T 15 11 15 (196+4mA) 15 15 M D T 15 62 b

16 M D T 16 M D T 16 16 16 16 16 (65mA)

17 M D T 17 17 17 17 20 17 7/8 + 1 17

18 M D T 18 7/8 + 1 18 18 16 18 18 (196+4mA) 18 29

19 3 19 (196+4mA) 19 19 M D T 19 19 19 M D T

20 Buffer 20 20 20 20 20 25 20

21 7/8 + 1 21 8 21 21 7/8 + 1 21 21 M D T 21

22  22 M D T 22 12 22 (196+4mA) 22 22 22 16 b

23 7/8 + 1 23 M D T 23 23 23 23 23 (32mA)

24 (196+4mA) 24 24 24 24 21 24 7/8 + 1 24

25 4 25 7/8 + 1 25 Restart 25 17 25 25 (196+4mA) 25

26 M D T 26 (196+4mA) 26 M D T 26 M D T 26 26 26 30

27 27 27 M D T 27 M D T 27 Restart 27 26 27

28 7/8 + 1 28 9 28 M D T 28 7/8 + 1 28 M D T 28 M D T 28

29 (196+4mA) 29 M D T 29 (196+4mA) 29 M D T 29 29

30 30 13 Buffer 30 30 M D T 30 7/8 + 1 30

31 31 7/8 + 1 31 M D T 31
 End 2020/II:  End 2021/I:

17 March 2021 27 July, 08:00

2021/I:  25 March to 27 July 2021

Shut-down 141 7/8 + 1 filling Unif 33 Uniform filling

M D T MDT H 18 Hybrid mode 62 b 18 64 bunch

PSS 1 PSS tests 16 b 21 16 bunch 4*8mA 20 4 * 8 mA

Rad 0 Radiation Tests

Buffer days

7/8+1

v.5_modified 23 June 2021
64 bunch becomes 62 bunch

User Office
2020/II part (Jan-Mar) updated with 4 extra MDTs

USM availability and MDT dates modified in Runs 2 and 3


